



**CLALLAM COUNTY  
HERITAGE ADVISORY BOARD  
223 EAST 4<sup>TH</sup> STREET, STE. 4, ROOM 150  
PORT ANGELES, WASHINGTON**

**Clallam County Heritage Advisory Board  
Timeline 2022**

1. January 12 Wednesday - Week 1 - Press release, Application released (2 weeks)
2. January 31 Monday - Week 3 - Workshop
  - a. HAB makes a PowerPoint presentation for those who wish to apply for grants to explain the process. This is NOT the place where grant applicants can present their projects
3. February 23 Wednesday - Week 6 - Applications due (6 weeks)
4. Eligibility review completed (2 weeks)
5. March 4 Friday - Week 12 - Posting of eligible applications to Board members for review and Prioritizing Completed (4weeks). Ranking of grant applications occurs here
6. March 23 Wednesday - Week 14 - Return priority sheets to Deputy Clerk/Board Chair for consolidation (2 weeks)
7. April 4 Monday at 4:30 p.m. – Week 16 - Board meeting for review and recommendations which project to fund and at what level
  - a. This must be done in open session— HAB concurred that projects should be ranked. HAB members will recuse themselves, if necessary, as outlined in Guidelines
8. April 6 Wednesday - CCHAB Board forwards recommendations to BOCC
9. April 11 Monday - BOCC work session review
10. April 19 Tuesday - BOCC regular agenda approval
11. Applicants notified
12. Contracting with awardees